
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

~ .n,~ T~AUTHORIT:f CALIFORNIA TRAN SPORTATION COMMISSION 

MEETING MINUTES 
April7, 2011, 10:3oam -12:30pm . 

Mission Bay Office, 325 Burma Road, Oakland, CA 
TBPOC- PMT pre-briefing: 1o:ooam- 10:30am 
TBPOC meeting: 10:3oam - 12:30pm 
TBPOC & Seismic Peer Review Panel: 12:30pm- 1:30pm 
TBPOC Bridge Tour: 1:3opm-3:00pm 

Attendees: TBPOC Members: Steve Heminger (Chair), Cindy McKim (via phone), and 
Andre Boutros (for Bimla Rhinehart) 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Roland Au-Yeung, Ali Banani, Michele DiFrancia, 
Sue Farrell (CHP), Rich Foley, Ted Hall, Julie Hocstman (CHP), Steven 
Hulsebus, Beatriz Lacson, Rick Land, Dina, Noel, Mo Pazooki, Bijan Sartipi, 
Peter Siegenthaler, Jon Tapping, Ken Terpstra, and Deanna Vilchek 
Part-Time CTYLMN): Dennis Jang, Marwan Nader, and AI Ely 

Convened: 10:44 AM 

Items Action 
1. CHAIR'S REPORT 

• N/A 

2. PROJECT -SPECIFIC INSURANCE 
a. New Policy 

• T. Anziano introduced the principals • The TBPOC APPROVED with 
of the design joint venture of 'IT Lin a 2 to 1 vote the procurement 
International and Moffat & Nichol of a new PSIP by 'ITLMN and a 
('ITLMN) present, gave a brief $4 million payment to TYLMN 
background of the agenda item, and for costs related to the 
recommended TBPOC approval of procurement of the new PSIP. 
the procurement by 'ITLMN of a new 
insurance policy specific to the new 
East Span project, and a $4 million 
payment to 'ITLMN for costs related 
to the procurement of the new 
project-specific insurance policy 
(PSIP). 

3· CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) February 3, 2011 Meeting Minutes Consent Calendar, as 

1 o£5 
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(continued) 

Items Action 
2) February 24, 2011 Conference Call presented. 

Minutes 

b. Contract Change Orders (CCOS): 
1) CCO 47-S1 (YBITS1 Falsework), 

$2,434,980 
2) CCO 24-S1 (SAS Travelers), 

1,986,084.65 
3) CCO 513-So (YBITS1 Oakland 

Detour Eastbound Roadway), not to 
exceed $2,500,ooo 

4) CCO 16-So (Antioch Concrete 
Pedestal Forms), $1,249,304 

4· PROGRESS REPORTS 
a. Draft 2011 First Quarter Project 

Progress and Financial Update 
• P. Lee presented, for TBPOC 

information, the draft 20111st 
quarter report which has yet to 
include actual cost and risk 
management data. The report is 
due on May 13. 

0 Following discussion, it was agreed • The PMT to set a standardized 
that the contract completion date bridge opening forecast date. 
shown on page 7 of the report should 
remain unchanged. 

5· PROGRAM ISSUES 
a. TBSRP Capital Outlay Support (COS) 

Update and FY 2011 - 12 Allocation 
Request 
• A. Banani gave a COS Update, April • A. Banani to send to the Chair 

2011 presentation covering the FY trend data on the 'IYLMN COS 
10-11 Budget Status, Proposed allocation. 
Budget for FY 11-12, and Forecast at 
Completion. • Staff to provide the TBPOC 

0 Discussion topics included: with corresponding COS 
expenditure reductions, design savings with seismic safety 
budget breakout, existing bridge opening (SSO). 
demolition contract, SSO-generated 
forecast savings in COS, and FY 11- • The PMT to submit to the 
12 COS budget assumptions. TBPOC in late summer a 

0 TBPOC approval to allocate $109.7 recommendation on how to 
million for the program COS FY 2011 proceed with the demolition 
- 12 was requested. contract. 
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(continued) 

Items Action 
~ The TBPOC-approved allocation 

request will be submitted for 
BATA approval in June 2011. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Self-Anchored Suspension (SAS) 

Superstructure 
1) Mitigation and Acceleration Update 
• T. Anziano reported that fabrication 

work in China is proceeding well. 
The project is on schedule for 
acceleration. 

o Tower saddle/grillage testing is 
ongoing and will be installed in two 
weeks. Lifts 12 east/west and tower 
head fabrication is on schedule. 
Lifts 13 and 14 are on track to meet 
their scheduled shipment date of 
July 2011. 

• The Chair noted from the BAMC
generated Fabrication Progress As of 
March 2011 report that the schedule 
has been caught up. 

• K. Terpstra gave an update on China 
closeout activities. 

b. Yerba Buena Island Transition 
Structure (YBITS) No.1 
1) Update 
• T. Anziano reported that work on the 

project is progressing well. The 
acceleration package is underway. 

c. Oakland Touchdown (OTD) No.2 
1) Oakland Detour Operations Analysis 
• S. Hulsebus gave a presentation on 

the Oakland Detour Safety & . 
Operations Assessment covering 
Detour Geometry, Comparison with 
YBI Detour, Traffic Assessment, 
Safety Enhancements and Action 

• The TBPOC APPROVED the 
FY 2011 - 12 COS allocation 
request of $109.7 million for 
the program. 
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(continued) 

Items Action 
Plan. 

0 Simulations comparing the Oakland 
Detour to the existing roadway 
alignment and driver perspectives 
were shown. 

0 Discussion topics included: CHP 
support, schedule, and coordinated 
outreach efforts. 

7 ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Updates 

• M. Pazooki reported on the status of 
ongoing field work at the Antioch 
and Dumbarton Bridge Seismic 
Retrofit projects. 

0 Antioch: There are no major issues 
on the project. Work in the water 
remains to be done. The contractor 
(CEC) is doing an outstanding job. 

0 Dumbarton: The job is on schedule 
to be complete in late 2012. 

8 SAN MATEO-HAYWARD BRIDGE 
RETROFIT REHABILITATION 
a. Update 

• M. Pazooki reported that the final 
repair strategy for the fractured 
wishbone girder detail of the bridge 
was presented to the Toll Bridge 
Seismic Peer Review Panel 
(TBSPRP) on February 18, 2011. 

0 Ground motions remain to be 
updated and presented to the 
TBSPRP. 

0 Accelerated bids are anticipated by 
November 2011. Estimated cost 
remains at $10 million, with two full 
two-day weekend bridge closures 
predicted in Feb/March 2012. 

9 EYEBAR FOLLOW-UP 
a. Update 

• With the TBPOC having discussed 
this item during their pre-meeting, 
the Chair suggested moving forward 
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(continued) 

Items Action 
to setting up relevant 
strategy/decision meeting(s). 

o An informational update will be 
provided to the TBPOC at their next 
meeting. 

9 OTHER BUSINESS 
• The Chair adjourned the meeting in 

memory of Mr. Roger Fremier (father of 
A. Fremier) who recently passed away. 

Adjourned: 11:59 PM 

TBPOC MEETING MINUTES 
April 7, 2011, 10:3oam- 12:30pm 

APPROVED BY: 

-
R, POC Chair Date 
Bay Area Toll Authority 

BIMLA G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

fOfl-~~· 
Director, California Department of Transportation 

Date1 I 
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